SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 12:07 AM
Client Name: CalTrans

&Gftrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4

Diary #: 539  Const Calendar Day: 963 Date: 28-Apr-2012  Saturday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name:  Daouk, Sami Title: Self-Anchored
Inspection Type: Continuous Suspension Bridge
Shift Hours:  06:30 pm 04:30 am Break: Over Time:  10:00
Federal ID:
Location:
Reviewer:  Schmitt, Alex Approved Date: Status: Submit
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition Rain

Working Day [ ] If no, explain:

Diary: Dispute
Cable Compaction

ABF crews came to the site at 6:50 PM. Roger , Carlos , Jeffery , Mario , & Patrick had to work on
the South main span cable compaction . They started at 7:00 PM.

[]

Morning crews left the compaction machine at PP 68 - 7, but was not strapped & 1.2 meters from
PP 68 - 6 . Crews had hard time getting the cable within the tolerance range . They had to back the
compaction machine 0.6 meter , compact twice , install straps , & release the ratchet straps . They started
at 7:10 PM. Crews were done ar 8:15 PM.

After that , crews continue to compact with 0.6 meter interval . They started to compact PP 68 - 8 at
8:20 PM. At 10:00 PM. Crews had compacted PP 68-8,9,10, & 11.

Then , crews started to compact PP 70 - 1 . They started at 10:20 PM. At 12:00 AM. (4 - 29 - 2012)
crews had compacted PP 70-1,2,3,&4 . At 2:30 AM. crews had compacted PP 70-5,6,7,&8.
Crews were done at 2:35 AM. They had to wrap up their tools & equipments . Crews left at 3:00 AM.

Christian had to work with all crews , cut & remove the tape from the outer strands , & work on house
keeping .

| had to measure the height , width , & circumference of the cable for true & 20' rotated angle at
each compacted location . Height range between 779 mm. & 784 mm. Width range between 797 mm. &
800 mm. Circumference range between 2487 mm. & 2500 mm.

In the office | had to work on the checklist sheet , daily report , & labor time sheet for CCO # 247 in
Burma office . | was done at 4:30 AM.

04-0120F4 Bid ltem: 067 C-PWS-SUC.067 Compact Suspension Cables
AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker APP PATRICK OLEARY 0.00 8.00 0.00 8.00
Semi-Skilled Laborer APP Christian HERNENDEZ 0.00 8.00 0.00 8.00
Ironworker JNM ROGELIO RUIZ 0.00 8.00 0.00 8.00
Ironworker APP MARIO MARQUEZ 0.00 8.00 0.00 8.00
Ironworker JNM JEFFERY STEWART 0.00 8.00 0.00 8.00
Ironworker JNM CARLOS BUSTAMANTE 0.00 8.00 0.00 8.00

Ooooon

I’h‘h] 5
ddrRptbyBiditem Page1of 1

[Py



